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Lake Trafford Critical Restoration

Phase III Dredging



 Phase III Dredging of Lake Trafford will 
provide restoration of water quality by 
removing approximately 2,090,000 in-place 
cubic yards of sediment from 1,106 acres of 
the lake

 removal of suspended muck up to 4 feet 
in thickness 

Removal of cohesive (sticky) muck up to 6 
inches in thickness



Inspection of 
Dredged Cell



Lake Trafford



 Start date: 6/1/2009

 % of dredge area complete: 100% 

 Estimated end date: 12/28/10

 Contractual end date 3/22/2011

 Contract Value: $7,461,664

 Current Dollars

expended(thru Nov 30): $7,120,136



Wildlife 

Awareness



Issues along the way:

 Rains have raised the Lake water level, 
but create high groundwater south of 
the CDF

 Contractor has encountered man made 
debris that has slowed operations

 Suspended muck is not stationary and 
can be affected by the elements.



Water Levels with rainy dry season
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Monthly Averages



Production Improvement
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Lake Trafford Productivity
Production Acres

Initial 

Dredge Start 

Date

Actual Dredge 

Initial Dredge 
Completion 9/14/10 

Substantial 

Completion 2/20/11

1101.63 Acres

100% Complete as of 

10/20/10



Completed Areas



Questions ??


